PROPOSAL ABSTRACT

Applicant Name:  Greenway Service District

Project Title: Silver Bow Creek Greenway

Project Description and Benefits to Restoration:

Funding in the amount of $2,173,444 to plan, design and construct restoration and access
improvements within the Silver Bow Creek Corridor (see Figure 1) concurrent with remedial
work to be conducted in 2009. Design submittals and expenditures will correspond with
progress and work plans for ongoing remedial actions.

The 2008 Greenway Service District application presents a detailed funding request for the:

1) Miles Crossing area stream realignment activities including additional channel restoration
and floodplain grading at (see Figure 2); and

2) Access feature development in Subarea 3 (see Figure 2) and Reaches P, Q and R of Subarea
4 (see Figure 3).

The Miles Crossing project components will provide opportunities to enhance the restoration of
Silver Bow Creek and the surrounding floodplain in the area of Miles Crossing by relocating the
channel to the north of the Rarus Railway line. The realignment of Silver Bow Creek from its
present channelized location between railroad embankments will benefit both remedial and
restoration activities by simplifying stream channel diversion and channel reconstruction. It will
also alleviate flooding impacts (flood flow depths and erosive forces) on the Rarus Railway
embankment.

Companion to the proposed realignment of Silver Bow Creek at Miles Crossing (Subarea 3) and
previously funded and ongoing remedial/restoration work in Subarea 4 is a funding request for
the construction of Silver Bow Creek Greenway access features. Incorporating access feature
design in the ongoing remedial/restoration design and construction phases will allow access
features to be incorporated into the overall floodplain and stream crossing design and
engineering process. During the heavy construction work of the ongoing remedial and
restoration improvements, access feature construction can take place in an orderly construction
sequence and will be protective of remedial and restoration objectives.

Major tasks include:

= Coordinating installation of two box culverts under the Rarus Railway line to accommodate
Silver Bow Creek and the Greenway trail;

= Designing and constructing in-stream habitat improvements to accelerate restoration of a
self-sustaining fishery;

= Broadening floodplain acreage in the Miles Crossing area; and

= Access feature design and installation in Subarea 3 (est. 3100LF of aggregate trail) and
Subarea 4 (est. 4.13 miles of paved trail).



TABLE 1 - DETAILED 2008 GRANT COST ESTIMATE

Area / Item Description Quantity Unit Unit Price Total Notes
ACCESS FEATURES
Subarea 3
Aggregate Base Course, 14' wide, 6" depth w/fabric 3310 LF $13.50 $44,685.00|Engineers Estimate, MDT Bid Tabulations
Trail Bridge 1 EA $90,000.00 $90,000.00|Engineers Estimate, Manufacturer Quote
Box Culvert 12'x8' Pre Cast RCP Box 1 EA $212,000.00 $212,000.00]Engineers Estimate, Manufacturer Quote
Culverts with end sections 2 EA $1,950.00 $3,900.00]Engineers Estimate, MDT Bid Tabulations
Trailside picnic tables 1 EA $3,900.00 $3,900.00|Engineers Estimate
Trailside benches and pads 1 EA $3,200.00 $3,200.00]Engineers Estimate
Misc. access control signage 0.7 miles $5,000.00 $3,500.00|Engineers Estimate
Trail Entrance Gate 1 EA $2,500.00 $2,500.00]Engineers Estimate
Subtotal $363,685.00
Subarea 4
Asphalt, 10" wide, 3" thick 21,800 |LF $22.00 $479,600.00]Engineers Estimate, MDT Bid Tabulations
Aggregate Base Course, 14' wide, 6" depth w/fabric 21,800 |LF $13.50 $294,300.00|Engineers Estimate, MDT Bid Tabulations
Culverts with end sections 11 EA $1,950.00 $21,450.00|Engineers Estimate, MDT Bid Tabulations
Trailside picnic tables 5 EA $3,900.00 $19,500.00]Engineers Estimate
Trailside benches and pads 5 EA $3,200.00 $16,000.00]Engineers Estimate
Misc. access control signage 4.2 miles $5,000.00 $21,000.00]Engineers Estimate
Trail Entrance Gate 5 EA $2,500.00 $12,500.00|Engineers Estimate
Subtotal $864,350.00
ECOLOGICAL AND HABITAT IMPROVEMENTS
Subarea 3
Box Culvert 12'x'6 Pre Cast RCP Double Box 1 EA $206,000.00 $206,000.00 [North Alignment, Under Rarus, Engineers Estimate
Additional Stream Channel Length 4800 LF $60.00 $288,000.00 |Based on Confluence Length Estimate
Floodplain regrading 19 Acres $2,000.00 $38,000.00 [Engineers Estimate
Subtotal $532,000.00
DESIGN
Access Features Design (15%) 1 LS $184,205.25 $184,205.25 |Investigation, Design, and Construction Oversight
Ecological Features Design (10%) 1 LS $53,200.00 $53,200.00 [Includes Coordination Cost Savings
Subtotal $237,405.25

2008 Cost Totals

Subtotals

Access Features

$1,228,035.00

Ecological and Habitat Improvements $532,000.00

Contingency (5%) $88,001.75

Project Administration and Oversight (5%) $88,001.75 |GSD costs

Design $237,405.25 |Percentages provided above

TOTAL 2008 COSTS

$2,173,443.75

Step 6 - Budget Proposal - Budget Estimate
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